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The purpose of this report is to summarize the status of all active major' Capital
Improvement Program (CIP) projects being administered by the Public Works
Engineering Division. This report contains all major projects which are expected to be
constructed within the next two years.

The City’s CIP project volume continues to run at an all-time high. The City’s long-term
average for projects completed is ten per year with a long-term average value of $8
million per year. Section A contains a list of all projects currently under construction.
As detailed in Section A, the City currently has 21 major projects in construction, and
the combined value of these 21 projects is approximately $66 million.

Section B contains a list of all projects being designed and planned to start construction
in late calendar year 2010 or in 2011. As detailed in Section B, the City currently has 29
major projects in design. The estimated combined budget for these 29 projects is $68
million. The timeframes required by the recent federal ARRA program has resulted in
the delay of several other projects by three to six months. If a second round of ARRA
funding is approved, future delays in project delivery are expected to allow staff to work
through the process-intensive ARRA requirements.

! A major project is defined as one with a construction budget larger than $125,000 or whose construction
contract is awarded by the City Council.
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SECTION A

Major Capital Improvement Program Projects (CIP) in Construction

No. Project Title ECC

2007-31 North Bay Regional (NBR) Water Treatment Plant|$ 6,101,271
Improvement Project

2008-05A | North Connector (Suisun Creek to Business Center Drive) $ 13,205.141

2008-05B | 30-Inch Water Transmission Pipeline Segment 2 $ 1,492,794

2008-06 Allan Witt Aquatics Complex $ 12,209,278

2008-11 [-80/North Texas Street Interchange and North Texas $ 21,350,761
Street/Nelson Road Realignments and Manuel Campos
Parkway Extension

2008-16 Linear Trail (N. Texas Street to Dover Avenue): Federal Aid $ 337,774
Project No. CML-5132(029)

2008-25 Gary Falati Neighborhood Park $ 1,272,947

2009-05 Chadbourne Rd at Highway 12 Improvements $ 559,381

2009-06 30-Inch Water Transmission Pipeline Segment 3 $ 1,247,477

2009-07 Gateway Boulevard Pavement Rehabilitation $ 691,811

2009-09 E. Tabor Avenue Pavement Rehabilitation $ 474,372

2009-09A | Transit Wash System $ 213,805

2009-10 Allan Witt Community Park Pre-Assembled Restroom $ 546,836
Building Purchase

2009-12 Rolling Hills Reservoir Recoating and Rehabilitation $ 918,500

2009-13 Upper Mangels Zone Il Reservoir Recoating and $ 492,178
Rehabilitation

2009-15 Allan Witt Community Park Restroom Replacement $ 410,720

2009-17 North Bay Regional Water Treatment Plant Valve $ 490,320
Replacement for Filters 2, 3, 6 & 8

2009-18 North Bay Regional Water Treatment Plant Replacement of $ 470,626
Media in Filters 6 and 8

2009-19 North Bay Regional Water Treatment Plant Concrete Repair $ 601,700
and Resurfacing of Filters 6 and 8

2009-21 Solano Bikeway Extension and McGary Road Class Il Bike $ 1,577,400
Route

2009-22 North Bay Regional Water Treatment Plant Ozone Pipeline $ 1,598,744
Replacement

Notes:

1) In this Section A, the following abbreviations are used.
» ECD or “Estimated Completion Date” refers to the point at which all major items

of work have been completed and the City has beneficial occupancy/use of the
improvements. Acceptance of the project by City Council will follow this date
once all punch list items have been completed and approved.

» ECC or “Estimated Construction Cost,” which includes the original bid award
amount plus construction contingency.

2) The project numbers above correspond to the Public Works Department’s project
numbering and tracking system.




Project
No.

Project Title

2007-31

North Bay Regional (NBR) Water Treatment Plant Improvement
Project

ECD: First quarter 2010 | ECC: $6,101,271

Project Inspector: MWH Americas / John Bright

Project Description: Construction of a Liquid Oxygen Storage and Vaporization Facility;

a Sodium Hypochlorite Storage and Feed Facility; a 3.7 million
gallon Sludge Lagoon; a Sewer Pump Station/Pipeline and a Filter
Rehabilitation/Valve Replacement.

Project Status: The contractor has completed the sludge lagoon and the

warehouse sewer pump station and is working on the storage
facilities and filter rehabilitation. The project is approximately 90%
complete.

2008-
05A

North Connector (Suisun Creek to Business Center Drive)

ECD: First quarter 2011 | ECC: $13,205,141

Project Inspector: Mike Pierce

Project Description: Construction of a new 4-lane arterial roadway with median islands

from Suisun Creek to Business Center Drive, including the
installation of 4 new traffic signals.

Project Status: Construction of the bridge over Dan Wilson Creek is 90% complete.

Roadway between Dan Wilson Creek and Suisun Valley Road is
75% complete. Contractor to begin road construction between
Suisun Valley Road and Business Center Drive in February 2010
will require the closure of Mangels Boulevard between Business
Center Drive and Suisun Valley Road for 8 months.

2008-
05B

30-Inch Water Transmission Pipeline Segment 2

ECD: First quarter 2010 | ECC: $1,492,794

Project Inspector: Mike Pierce

Project Description: Installation of a 30-inch diameter buried potable water transmission

pipeline including valves and manholes within the new North
Connector from Suisun Creek to under Dan Wilson Creek.

Project Status: Project was bid as part of the North Connector (Suisun Creek to

Business Center Drive) Project. Pipeline installation is complete.
Contractor testing the pipeline and is addressing punch list items.
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Project Project Title

No.

2008-06 | Allan Witt Aquatics Complex Renovations Project

ECD: First quarter 2010 | ECC: $12,209,278

Project Inspector: Harris and Associates/Brian Morris

Project Description: Demolition of existing pools, construction of a locker concession

Project Status:

building and mechanical wing, construction of a Natatorium
enclosure, construction of a slide receiving pool, slide, and indoor
activity pool, construction of an outdoor children’'s pool, and
construction of a portable building including restrooms.

Construction of the Natatorium structure and all other buildings is
complete. The Contractor is working on installing the landscaping
and completing interior improvements. The project is approximately
95% complete.

2008-11 | 1-80/ North Texas Street Interchange and North Texas Street/Nelson
Road Realignments and Manuel Campos Parkway Extension Project

ECD: Second quarter 2010 | ECC: $21,350,761

Project Inspector: Vali Cooper and Associates/Chris Chan

Project Description: Widening of the existing 1-80/North Texas Street overcrossing and

Project Status:

relocating/reconfiguring the 1-80 eastbound ramps with North Texas
Street to a tight diamond configuration. Relocation of North Texas
Street and Nelson Road to behind the Chevron and ARCO stations
and the extension of Manuel Campos Parkway from Dover Avenue
to North Texas Street.

Undergrounding of utilities for the realignment of N. Texas Street is
complete and 1% lift of paving is complete. Widening of the
overcrossing is complete. Seismic retrofit of existing bridge is 85%
complete. Construction of Manuel Campos Parkway extension is
almost complete with 1% lift of paving applied. The project is
approximately 75% complete.



Project Project Title

No.

2008-16 | Linear Trail (North Texas Street to Dover Avenue): Federal-Aid
Project CML-5132(029)

ECD: First quarter 2010 | ECC: $337,774

Project Inspector: Tom Depue

Project Description: Construction of a concrete pathway within the old railroad right-of-

Project Status:

way between North Texas Street and Dover Avenue. Project also
includes the construction of drainage improvements, and irrigation
and landscaping improvements at the Dover Avenue end of the
project.

Contractor has completed the concrete pathway and is working on
drainage and landscaping improvements. The project is
approximately 80% complete.

2008-25 | Gary Falati Neighborhood Park

ECD: First quarter 2010 | ECC: $1,272,947

Project Inspector: Tom Depue

Project Description: Construction of a new neighborhood park on Falati Lane between

Project Status:

Joseph Gerevas Drive and Josiah Wing Drive. Improvements to
include concrete walkways, gathering and picnic areas, playground
areas, a shade structure, landscaping, park lighting, a skate node,
and a half basketball court.

Contractor has installed all the hardscape and play elements and
has begun installing the landscaping. The project is approximately
80% complete.

2009-05 | Chadbourne Rd at Highway 12 Improvements

ECD: Third quarter 2010 | ECC: $500,000

Project Inspector: Parsons Brinkerhoff/Mike Pierce

Project Description: Installation of a traffic signal at the intersection of Chadbourne

Project Status:

Road/Highway 12 eastbound off-ramp, and widening of
Chadbourne Road underneath Highway 12.

Project was bid as part of Solano Transportation Authority’s (STA)
North Connector project. Construction contract awarded on June
17, 2009. Waiting for approved encroachment permit from Caltrans.



Project
No.

Project Title

2009-06

30-Inch Water Transmission Pipeline Segment 3

ECD: Second quarter 2010 | ECC: $1,000,000

Project Inspector: Parsons Brinkerhoff/Mike Pierce

Project Description: Installation of a 30-inch diameter buried potable water transmission

pipeline including valves and manholes within the new North
Connector from Suisun Creek to west of Russell Road.

Project Status: Project was bid as part of Solano Transportation Authority’s (STA)

North Connector project. Construction contract awarded on June
17, 2009.

2009-07

Gateway Boulevard Pavement Rehabilitation: ESPL-5132(033)

ECD: Second quarter 2010 | ECC: $691,811

Project Inspector: Brian Morris

Project Description: Pavement rehabilitation in the form of a 2” overlay with base failure

repair, along with replacement of traffic signal loops and accessible
ramps, from Travis Blvd. to Pennsylvania Ave.

Project Status: A construction contract was awarded by Council on August 18,

2009. Received signed contacts, bonds and insurance. A pre-
construction meeting was held on September 30, 2009.
Construction has been postponed until Spring of 2010 in order to
avoid disrupting traffic during the holiday season.

2009-09

E. Tabor Avenue Pavement Rehabilitation: ESPL-5132(034)

ECD: First quarter 2010 | ECC: $474,372

Project Inspector: Chris Chan

Project Description: Pavement rehabilitation in the form of a 2" overlay with base failure

repair and the replacement of traffic signal loops, from Villa Ct. to
Walters Rd.

Project Status: A construction contract was awarded by Council on August 18,

2009. A pre-construction meeting was held on October 13, 2009
Construction has started and the project is approximately 10%
complete.



Project
No.

Project Title

2009-
09A

Transit Wash System

ECD: First quarter 2010 | ECC: $213,805

Project Inspector: Doug Gilman

Project Description: Design, fabrication and installation of a transit wash system at the

City’s Corporation Yard.

Project Status: The bus wash has been installed. Contractor working on splash

wall and drainage curb. Project is 80% complete.

2009-10

Allan Witt Community Park Pre-Assembled Restroom
Building Purchase

ECD: Second quarter 2010 | ECC: $546,836

Project Inspector: TBD

Project Description: The purchase of four pre-manufactured restroom buildings for Allan

Witt Park (2) and Cordelia Park (2).

Project Status: A construction contract was awarded by Council on September 1,

2009. The pre-assembled restrooms are being constructed for Allan
Witt Park and are 80% complete. Construction on one of the
restrooms for Cordelia Park will begin in February 2010.

2009-12

Rolling Hills Reservoir Recoating and Rehabilitation

ECD: Second quarter 2010 | ECC: $918,500

Project Inspector: Chris Chan

Project Description: Abrasive blasting, cleaning, and coating of the steel tank interior;

cleaning, priming, and painting of the steel tank exterior; and
various upgrades to the reservoir support system.

Project Status: Interior abrasive blasting is underway. The project is 15% complete.



Project
No.

Project Title

2009-13

Upper Mangels Zone Il Reservoir Recoating and Rehabilitation

ECD: Second quarter 2010 | ECC: $492,178

Project Inspector: Mike Pierce

Project Description: Abrasive blasting, cleaning, and coating of the steel tank interior;

cleaning, priming, and painting of the steel tank exterior; and
various upgrades to the reservoir support system.

Project Status: Interior coating is 80% complete. Underground valve vault is

poured. The project is 40% complete.

2009-15

Allan Witt Community Park Restroom Replacement

ECD: Second quarter 2010 | ECC: $410,720

Project Inspector: Doug Gilman

Project Description: Replace 2 restrooms in Allan Witt Park with pre-fabricated

restrooms and install adjacent accessibility improvements.

Project Status: A construction contract was awarded by Council on October 6,

2009. The Contractor is waiting for the restrooms to be constructed
and delivered to the park before beginning construction.

2009-17

North Bay Regional (NBR) Water Treatment Plant — Valve
Replacement for Filters 2,3,6 & 8

ECD: Second quarter 2010 | ECC: $490,320

Project Inspector: MWH Americas/Tom Depue

Project Description: Furnish and Replace Filter to Waste Valves, Modulating Effluent

Valves, and Individual Backwash Valves for Filters 6 & 8. Remove
existing Filter to Waste Valves, Modulating Effluent Valves, and
Individual Backwash Valves for Filters 2 & 3 and Replace with
Owner Furnished Valves. Furnish and install two Filter to Waste
Isolation Valves, and one Master Backwash Valve as shown on the
contract documents. Excavate and replace one 8-inch Utility Water
Isolation Valve with OWNER furnished valve and access box.
Excavate, inspect and correct inoperable 54-inch diameter Putah
South Canal Raw Water line butterfly valve.

Project Status: A construction contract was awarded by Council on November 17,

2009. Contractor to submit signed contracts, bonds and insurance.
Construction anticipated to begin in early January 2010.



Project
No.

Project Title

2009-18

North Bay Regional (NBR) Water Treatment Plant — Replacement of
Media for Filters 6 & 8

ECD: Second quarter 2010 | ECC: $470,626

Project Inspector: MWH Americas/Tom Depue

Project Description: Removal and replacement of the sand and granular activated

carbon media in filter 6 and 8.

Project Status: A construction contract was awarded by Council on November 17,

2009. Contractor to submit signed contracts, bonds and insurance.
Construction anticipated to begin in early January 2010.

2009-19

North Bay Regional (NBR) Water Treatment Plant — Concrete Repair
and Resurfacing of Filters 6 & 8

ECD: Second quarter 2010 | ECC: $601,700

Project Inspector: MWH Americas/Tom Depue

Project Description: Concrete resurfacing and repair in filters 6 and 8 which have shown

signs of deterioration from the filter underdrain slab to above the
high water level. These areas include the filter walls, all surfaces on
the trough and all surfaces in the upper gullet.

Project Status: A construction contract was awarded by Council on November 17,

2009. Contractor to submit signed contracts, bonds and insurance.
Construction anticipated to begin in early January 2010.

2009-21

Solano Bikeway Extension/McGary Road Class Il Bike Route: Federal
Aid Project No. HPLUL-5132(032)

ECD: Third quarter 2010 | ECC: $1,577,422

Project Inspector: TBD

Project Description: Pavement rehabilitation of McGary Road, from Lynch Canyon Road

to Red Top Road which will allow the road to be opened to
vehicular traffic and will create a Class Il bike lane.

Project Status: A construction contract was awarded by Council on December 1,

2009. Contractor to submit signed contracts, bonds and insurance.
Construction not anticipated to begin until April 2010 due to
environmental issues.



Project
No.

Project Title

2009-22

North Bay Regional (NBR) Water Treatment Plant — Ozone Pipeline
Replacement Project

ECD: Second quarter 2010 | ECC: $1,598,744

Project Inspector: MWH Americas/Tom Depue

Project Description: Construction of pipelines from the ozone generators to pre and post

ozone contact basins and the removal of the existing piping and air
preparation system used for ozone production.

Project Status: A construction contract was awarded by Council on December 1,

2009. Contractor to submit signed contracts, bonds and insurance.
Construction anticipated to begin in early January 2010.
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SECTION B

Major Capital Improvement Program Projects (CIP) in Design

No. Project Title

1 Cordelia Community Park — Phase 1

2 Pennsylvania Avenue Pavement Rehabilitation (Proposition 1B)

3. Fairfield PD Communication Center and Electrical Work

4, Auto Mall Parkway Widening and Reconstruction

5 30-Inch Water Transmission Pipeline Segment 1

6 Suisun Valley Road Pavement Rehabilitation: Federal Aid Project No. ESPL-

5132(036)
7. Civic Center Exterior Lighting Improvements
8. Fairfield Transportation Center (FTC) Tenant Improvements

9. Walters Road Pavement Rehabilitation (Proposition 1B)

10. Neitzel Road Pavement Rehabilitation (Proposition 1B)

11. Chevron Gas Station Underground Storage Tank Removal

12. 2010 Slurry Seal Project Phase 1

13. 2010 Slurry Seal Project Phase 2

14. Downtown Alleyway Improvement Project

15.  Viking Lane Construction

16.  30-Inch Water Transmission Pipeline Segment 4

17.  Allan Witt Sports Center Roof Repair and Solar Panel Installation
18.  Fire Station No. 39 (Huntington Drive) Tenant Improvements
19.  Fire Station No. 38 (Union Avenue) Tenant Improvements

20.  City Parks Lighting Improvements

21. Tabor Avenue Park Renovation

22.  Dunnell Property Rehabilitation

23. Red Top Road Park-N-Ride Lot: FTA Project

24. N. Texas Street Water Main Replacement

25. East-West Water Transmission Pipeline Segment 5A

26. Cordelia Community Park — Phase 2

27. Package “3” Improvements Project at the Waterman Water Treatment Plant
28. Rancho Solano Zone IV Reservoir Recoating and Rehabilitation
29. Fairfield-Vacaville Train Station: FTA Project
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Project No.

Project Title

1 Cordelia Community Park — Phase 1 $4,000,000
Designer Callander Associates

Project Engineer | Peter Wright

Bid Award Date First quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Construction of phase 1 of the new Cordelia Community Park
located on Gold Hill Road. Project to include children’s play
structures, parking lot, restrooms, and a dog park.

Project out to bid with bid opening scheduled for January 12, 2010.

2 Pennsylvania Avenue Pavement $200,000
Rehabilitation (Proposition 1B)

Designer City staff

Project Engineer | Peter Wright

Bid Award Date First quarter 2010

Construction
Completion

Second quarter 2010

Project Description:

Project Status:

Asphalt concrete base failure repair and 2-inch overlay between
Gateway Boulevard and Tabor Avenue.

Project out to bid with bid opening scheduled for January 19, 2010.

3 Fairfield PD Communication Center and $1,000,000
Electrical Work
Designer Indigo/Hammond and Playle Architects LLP

Project Engineer

Jay B. Swanson

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Tenant improvements to the existing Police Building in the space
occupied by the Investigations Unit for the relocation of the
Communication Center (911). Modifications to an existing office to
support the new radio equipment.

All bids were rejected by Council at the November 17, 2009 Council
meeting due to concerns over the bidders experience working on
essential services buildings/electrical systems. Staff preparing pre-
gualification documents for general and electrical subcontractors to
review and submit their qualifications before re-advertising for bids.
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Project No. Project Title

4 Auto Mall Parkway Widening and $2,000,000
Reconstruction

Designer BKF

Project Engineer

Jay B. Swanson

Bid Award Date

Second quarter 2010

Construction
Completion

First quarter 2011

Project Description:

Project Status:

Widening and reconstruction of Auto Mall Parkway from Serrano
Drive to the bridge over Ledgewood Creek. Project also includes
undergrounding of overhead utilities.

Responded to Caltrans comments on the encroachment permit
application. Waiting for approved encroachment permit before
bidding the project

5 30-Inch Water Transmission Pipeline Segment $2,300,000
1
Designer Creegan + D’'Angelo

Project Engineer

Thanh Vuong

Bid Award Date

Second quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description:

Project Status:

Installation of a 30-inch diameter buried potable water transmission
pipeline including valves and manholes, within WestAmercia Drive,
Suisun Valley Road, and on the Solano Community College

property.

Design complete. Waiting for acquisition of required easement from
the Solano Community College before bidding the project
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Project No. Project Title

6 Suisun Valley Road Pavement Rehabilitation: $835,000
Federal Aid Project No. Espl-5132(036)
Designer City staff

Project Engineer | Thanh Vuong

Bid Award Date Second quarter 2010

Construction Third quarter 2010
Completion

Project Description: Pavement rehabilitation in the form of a 2” overlay with base failure
repair, along with replacement of traffic signal loops and accessible
ramps, from Mangels Blvd. to Oakwood Drive.

Project Status: Environmental document completed and approved. Waiting for
authorization to proceed with construction from Caltrans before
bidding the project

7 Civic Center Exterior Lighting Improvements $175,000

Designer Zeiger Engineers

Project Engineer | Jay B. Swanson

Bid Award Date Second quarter 2010

Construction Third quarter 2010
Completion

Project Description: Installation of additional lighting around City Hall, at the Kentucky
Street parking lot, and at the entry signs to City Hall.

Project Status: Project on hold while City staff works on Recovery Act (ARRA)
projects and other projects that need to be constructed in the
winter.
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Project No. Project Title

8 Fairfield Transportation Center (FTC) Tenant $875,000
Improvements

Designer Indigo/Hammond & Playle Architects LLP

Project Engineer

Jay B. Swanson

Bid Award Date

Second quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description:

Project Status:

Tenant improvements to the FTC, including modifications to the
existing HVAC system, the front reception area, and improvements
on the second floor and to the small tenant space adjacent to the
multi-story parking garage.

Amendment to consultant services agreement approved by Council
on September 15, 2009. Staff reviewing 90% bid documents with
proposed second floor tenant.

9 Walters Road Pavement Rehabilitation $300,000
(Proposition 1B)

Designer City staff

Project Engineer | Peter Wright

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Pavement rehabilitation of Walters Road from Air Base Parkway to
Huntington Drive.

Staff preparing 90% bid documents.

10 Neitzel Road Pavement Rehabilitation $800,000
(Proposition 1B)
Designer City staff

Project Engineer

Jay B. Swanson

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Pavement rehabilitation on Neiztel Road from Suisun Valley Road
to Business Center Drive.

Project on hold while City staff works on Recovery Act (ARRA)
projects.
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Project No.

Project Title

11 Chevron Gas Station Underground Storage $200,000
Tank Removal

Designer City staff

Project Engineer | Thanh Vuong

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Removal of the 15,000 gallon and 10,000 gallon gasoline fuel tanks
and the 10,000 gallon diesel fuel tank at the Chevron gas Station
located on N. Texas Street.

Final design underway.

12 2010 Slurry Seal Project Phase 1 $1,000,000
Designer City staff
Project Engineer | Peter Wright

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Installation of a slurry seal on the streets in the Rancho Solano
Subdivisions, including Rancho Solano Parkway and the Rancho
Solano Golf Course parking lots.

Preliminary design underway.

13 2010 Slurry Seal Project Phase 2 $300,000
Designer City staff
Project Engineer | Peter Wright

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Installation of a slurry seal on City bike trails and on the parking lots
at the following City parks: Laurel Creek, Allan Witt, and Lee Bell.

Preliminary design underway.
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Project No.

Project Title

14

Downtown Alleyway Improvement Project $180,000

Designer

Carlson Barbee and Gibson, Inc.

Project Engineer

Peter Wright

Bid Award Date

Second quarter 2010

Construction
Completion

Third quarter 2010

Project Description:

Project Status:

Install 8-inch diameter water main in the public alley south of Texas
Street between Jackson Street and Webster Street to provide fire
protection for the existing commercial developments fronting the
alley.

Consultant
Community Development
construction of the project.

preparing 90% bid documents. Applying for a
Block Grant (CDBG) to fund the

15

Viking Lane Construction $1,200,000

Designer

Creegan + D’Angelo

Project Engineer

Jay Swanson

Bid Award Date

Second quarter 2011

Construction
Completion

Fourth quarter 2011

Project Description:

Project Status:

Construction of Viking Lane, between Markley Road and Dobe
Lane.

Design complete. Reviewing funding options for
construction before bidding the project.

financing

16

30-Inch Water Transmission Pipeline Segment 4 | $2,300,000

Designer

Creegan + D’Angelo

Project Engineer

Peter Wright

Bid Award Date

Second quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description:

Project Status:

Installation of a 30-inch diameter buried potable water transmission
pipeline including valves and manholes, from the North Connector
to Hale Ranch Road, including jack and boring underneath
Interstate 80.

Design complete. Waiting for acquisition of required easements
from the Hale property and Budweiser before bidding the project
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Project No. Project Title

17 Allan Witt Sports Center Roof Repair and $230,000
Solar Panel Installation

Designer TBD

Project Engineer | Fred Beiner

Bid Award Date

Third quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description:

Project Status:

Repair the roof where needed at the Allan Witt Sports Center and
install solar panels on the flat portion of the roof.

Preparation of roof deficiencies report underway Evaluating solar
panel information to determine appropriate products to use for the
type of roof at the sports center.

18 Fire Station No. 39 (Huntington Drive) Tenant $230,000
Improvements
Designer URS Corp.

Project Engineer

Jay B. Swanson

Bid Award Date

Third quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description:

Project Status:

Tenant improvements including the following work: new ceiling tiles
and lighting in the Living Space/Day Room; demolition of the
existing toilet and storage closet to provide a toilet/shower that is
ADA compliant; new ceiling tiles and lighting in the sleeping
guarters; and a new hot water heater and lighting in the Apparatus
Bay.

Construction cost estimate higher than anticipated. Staff is

considering reducing the scope of the project to match the existing
budget.
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Project No.

Project Title

19 Fire Station No. 38 (Union Avenue) Tenant $350,000
Improvements
Designer URS Corp.

Project Engineer

Jay B. Swanson

Bid Award Date

Third Quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description: Tenant improvements including the following work: demolition of

Project Status:

the existing finishes and provide new finishes (window treatments,
new ceiling tiles, painted gypsum wallboard and new floor covering)
in the Training Room; demolition of the existing janitors closet and
toilet to provide a new ADA compliant toilet; remodeling and down-
sizing of the kitchen area closet; and installation of a second door

with ADA entrance ramp for entry into the Training Room..

Construction cost estimate higher than anticipated. Staff is
considering reducing the scope of the project to match the existing

budget.
20 City Parks Lighting Improvements $300,000
Designer To be determined

Project Engineer

Thanh Vuong

Bid Award Date

Third quarter 2010

Construction
Completion

Fourth quarter 2010

Project Description: Installation of enhanced lighting at 6 City parks.

Project Status:

Proposals for design services due by January 11, 2010.
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Project No. Project Title
21 Tabor Park Rehabilitation $600,000
Designer Callander Associates

Project Engineer

Sharon Chan

Bid Award Date

Third quarter 2010

Construction
Completion

Second quarter 2011

Project Description:

Project Status:

Demolition of the existing tot lot and construction of a new tot lot
closer to E. Tabor Avenue.

Consultant services agreement approved by Council on October 6,
2009 for design and construction administration services.
Consultant preparing conceptual design fro review at public
meeting.

22

Dunnell Property Rehabilitation $600,000

Designer

Noll & Tam

Project Engineer

Jay Swanson

Bid Award Date

Third quarter 2010

Construction
Completion

Second quarter 2011

Project Description:

Project Status:

Rehabilitate the existing Dunnell house located on Hilborn Road for
use as a neighborhood center.

Amendment to consultant services agreement approved by Council
on December 15, 2009. Staff reviewing updated 50% plans.

23

Red Top Road Park-N-Ride Lot: FTA Project $1,600,000

Designer

Cunningham Engineering

Project Engineer

Thanh Vuong

Bid Award Date

Third quarter 2010

Construction
Completion

Second quarter 2011

Project Description:

Project Status:

Construct a park-in-ride lot on Red Top Road.
Amendment to consultant services agreement approved by Council

on December 15, 2009. Consultant preparing conceptual design for
review before starting on bid documents.
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Project No. Project Title

24 N. Texas Street Water Main Replacement $300,000

Designer City staff

Project Engineer | Jay Swanson

Bid Award Date Third quarter 2010

Construction First quarter 2011
Completion

Project Description: Replacement of the water main in N. Texas Street between
Wyoming Street and State Street.

Project Status: Project on hold while City staff works on Recovery Act (ARRA)
projects.
25 East-West Water Transmission Pipeline $1,000,000
Segment 5A
Designer Creegan + D’Angelo

Project Engineer | Jay Swanson

Bid Award Date Third quarter 2010

Construction Fourth quarter 2010
Completion

Project Description: Installation of a 36-inch diameter buried potable water transmission
pipeline including valves and manholes, from the E. Tabor
Avenue/Claybank Road intersection to 500 feet south west of the
intersection.

Project Status: Design complete. Project was originally to be completed by the
developer of adjacent property. The pipe was purchased by the
developer and is stored in the pipe supplier's corporation yard. The
City is negotiating purchasing the pipe from the supplier.
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Project No. Project Title

26 Cordelia Community Park — Phase 2 $4,500,000
Designer Callander Associates

Project Engineer | Peter Wright

Bid Award Date

Fourth quarter 2010

Construction
Completion

Fourth quarter 2011

Project Description:

Project Status:

Construction of phase 2 of the new Cordelia Community Park
located on Gold Hill Road. Project to include skate node, roller
hockey/in-line skating node, dog parks (one for small dogs and one
for large dogs), group picnic pavilion (including horseshoe pits and
bocce ball courts), restroom, pedestrian trails, and parking lots.

Staff reviewing 35% bid documents.

27 Package “3” Improvements Project at the $400,000
Waterman Water Treatment Plant
Designer Creegan + D’Angelo

Project Engineer

Jay Swanson

Bid Award Date

Fourth quarter 2010

Construction
Completion

Second quarter 2011

Project Description:

Project Status:

Additional improvements to the Waterman Water Treatment Plant
that, for various reasons, were not included in the recently
completed “Package 2" of the Waterman Water Treatment Plant
Expansion and Modernization Project.

Agreement for Consulting Services approved by Council on
October 17, 20009.

28 Rancho Solano Zone IV Reservoir Recoating $600,000
and Rehabilitation
Designer Creegan + D’Angelo

Project Engineer

Thanh Vuong

Bid Award Date

Fourth quarter 2010

Construction
Completion

Second quarter 2011

Project Description:

Project Status:

Abrasive blasting, cleaning, and coating of the steel tank interior;
cleaning, priming, and painting of the steel tank exterior; and
various upgrades to the reservoir support system.

Design complete. Will bid the project lat in the year when water
demand is low.
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29

Fairfield Vacaville Train Station: FTA Project | $40,000,000

Designer

HNTB

Project Engineer

Thanh Vuong

Bid Award Date

Fourth quarter 2011

Construction
Completion

Second quarter 2013

Project Description: Construction of a train station near the intersection of Peabody

Project Status:

Road and Vanden Road, and construction of a separated grade
crossing on Peabody Road between Vanden Road and Whitney
Drive.

Consultant services agreement approved by Council on October
20, 2009 for preliminary studies, design, bid assistance, and
construction administration services. Consultant performing
required surveying and has begun design of railroad track
revisions.
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